

VI. IMPLEMENTATION

Table 12 summarizes each of the recommended strategies and provides additional information regarding the implementing party and a potential timeline for implementation.

TABLE 12		
PARKING STRATEGY IMPLEMENTATION		
Strategy	Implementing Party	Timeline
Add More Directional and Informational Signage for Existing Parking Facilities	City of Brentwood Public Works	6 months
Implement Parking Education Program	City of Brentwood Community Development Department /Chamber of Commerce	6 months
Local Business Parking Permits for Second Street Municipal Parking lot	City of Brentwood Public Works	6 months
Eliminate 90-minute parking limit at Second Street Municipal Parking lot	City of Brentwood Public Works	Immediate
Increase the cost of Parking tickets ¹	City of Brentwood Police Department	6 months
Create new municipal parking lot on Chestnut Street and Brentwood Boulevard (existing police department)	City of Brentwood Public Works	6 months
Install angled parking on all Second Street between Chestnut and Oak Streets ¹	City of Brentwood Public Works	2 years
Improve parking enforcement by implementing more advanced enforcement techniques	City of Brentwood Police Department	5 years
Construct a parking garage to supplement the proposed multiplex movie theater	City of Brentwood Public Works	5+ years
Notes:		
1. Installation only after meeting with property owners in this area.		
Source: Fehr & Peers, February 2005		